

Re: 2023-2024 Paving  
Autumn 2023  
Initial Schedule  
Per Contractor 10-31-23

### MILL & PAVE STREETS

#### MILL

- Judson Street - From Main Road to Bay Street
  - o Start: Wednesday 11-1-23
- Canonicus Street - From Main Road to Bay Street
  - o Start: After Judson
- Bottom Street - From State Avenue to Hooper Street
  - o Start: After Canonicus

#### PAVING

- Start: Tentative – week of 11-5-23

### RECLAIM & PAVE STREETS

- Rock Street - From State Avenue to Walnut Street
  - Start: To Be Determined
  
- Sission Road - From Lepes Road to Kaufman Road
- Kaufman Road - From Mathias Avenue to #129 Kaufman Road
- Scenic View Drive - From Kaufman Road to Horizon Drive
- Horizon Drive - From Scenic View Drive to Lepes Road
- Start: To Be Determined
  
- Oak Tree Road - From Fir Avenue to Kenyon Road
- Willow Tree Road - From Fir Avenue to Kenyon Road
- Kenyon Road - From Hope Street to Short Street
- East Beardsworth Road - From Fish Road to Hope Street
- Reclaim Start: Monday 11-6-23
  - o Street Order - To Be Determined
- Paving Start: To Be Determined

All schedules are subject to weather and equipment production.