

Re: 2023-2024 Paving
Autumn 2023
Updated Schedule
Per Contractor Information 11-10-23

MILL & PAVE STREETS

MILL

- Judson Street - From Main Road to Bay Street
- Canonicus Street - From Main Road to Bay Street
- Bottom Street - From State Avenue to Hooper Street
- Completed

PAVING

- Start: Tentative – week of 11-19-23 or 11-26-23

RECLAIM & PAVE STREETS

RECLAIM

- Rock Street - From State Avenue to Walnut Street

Start: 11-14-23 or 11-15-23

PAVE

- Start: Tentative – week of 11-19-23 or 11-26-23

RECLAIM

- Sission Road - From Lepes Road to Kaufman Road
- Kaufman Road - From Mathias Avenue to #129 Kaufman Road
- Scenic View Drive - From Kaufman Road to Horizon Drive
- Horizon Drive - From Scenic View Drive to Lepes Road
- Continue: week of 11-12-23

PAVE

- Start: 11-15-23

RECLAIM

- Oak Tree Road - From Fir Avenue to Kenyon Road
- Willow Tree Road - From Fir Avenue to Kenyon Road
- Kenyon Road - From Hope Street to Short Street
- East Beardsworth Road - From Fish Road to Hope Street
- Continue: week of 11-12-23

PAVE

- Start: week of 11-12-23 or 11-19-23

All schedules are subject to weather and equipment production.