

2023-2024 Paving
Autumn 2023
Updated Schedule
Per Contractor Information 11-16-23

MILL & PAVE STREETS

MILL

- Judson Street - From Main Road to Bay Street
- Canonicus Street - From Main Road to Bay Street
- Bottom Street - From State Avenue to Hooper Street
- Completed

RECLAIM & PAVE STREETS

RECLAIM

- Rock Street - From State Avenue to Walnut Street
- Sission Road - From Lepes Road to Kaufman Road
- Kaufman Road - From Mathias Avenue to #129 Kaufman Road
- Scenic View Drive - From Kaufman Road to Horizon Drive
- Horizon Drive - From Scenic View Drive to Lepes Road
- Oak Tree Road - From Fir Avenue to Kenyon Road
- Willow Tree Road - From Fir Avenue to Kenyon Road
- Kenyon Road - From Hope Street to Short Street
- East Beardsworth Road - From Fish Road to Hope Street
- Completed

PAVING

- Judson Street
- Canonicus Street
- Bottom Street
- Tentative - week of 11-19-23 & 11-26-23

- Rock Street
Start - 11-16-23 & Continue week of 11-19-23

- Sission Road
- Kaufman Road
- Scenic View Drive
- Horizon Drive
- Start 11-15-23 & Continue week of 11-19-23

- Oak Tree Road
- Willow Tree Road
- Kenyon Road
- East Beardsworth Road
- Start 11-16-23 & Continue week of 11-19-23

All schedules are subject to weather and equipment production.