



# Community Update

## sakonnet river bridge

**From September 9, 2013 – September 14, 2013**

*Please note: Although the bridge is open to vehicular traffic, the bridge is CLOSED to pedestrian and bicycle traffic.*

### Construction Status

The on-ramp from Route 138 (Main Road) to Route 24 South is open to traffic. Central Avenue and the temporary road connecting Quaker Avenue to Main Road are also open to traffic. The final pavement surface has been placed on Route 24 North and South in both Tiverton and Portsmouth.

### Looking Ahead

As the construction contract wraps up, final activities include landscaping, installing bridge plaques, and working on decorative lighting.



For more information, contact RIDOT Customer Service at [customerservice@dot.ri.gov](mailto:customerservice@dot.ri.gov) or call 222-2450 weekdays from 7:30 a.m. to 4 p.m. The above activities are weather-dependent and are based on the best information available to RIDOT at the time of this update (September 6, 2013).

Additional information is available on RIDOT's Facebook page at [www.facebook.com/RIDOTNews](http://www.facebook.com/RIDOTNews) or Twitter feed at [www.twitter.com/RIDOTNews](http://www.twitter.com/RIDOTNews).



# Community Update

## sakonnet river bridge

**From September 2, 2013 - September 8, 2013**

*Please note: Although the bridge is open to vehicular traffic, the bridge is CLOSED to pedestrian and bicycle traffic.*

### Construction Status

#### Tiverton

The on-ramp from Route 138 (Main Road) to Route 24 South is open to traffic. Central Avenue and the temporary road connecting Quaker Avenue to Main Road are also open to traffic. The final pavement surface has been placed on Route 24 North and South.

#### Portsmouth

The final pavement surface has been placed on Route 24 North and South.

### Looking Ahead

Underwater work is ongoing to remove the forms that were originally used to construct the bridge piers in the water. Some of the final work for the project will include landscaping, installing bridge plaques, and working on decorative lighting.



For more information, contact RIDOT Customer Service at [customerservice@dot.ri.gov](mailto:customerservice@dot.ri.gov) or call 222-2450 weekdays from 7:30 a.m. to 4 p.m. The above activities are weather-dependent and are based on the best information available to RIDOT at the time of this update (August 30, 2013).

Additional information is available on RIDOT's Facebook page at [www.facebook.com/RIDOTNews](http://www.facebook.com/RIDOTNews) or Twitter feed at [www.twitter.com/RIDOTNews](http://www.twitter.com/RIDOTNews).



# Community Update

## sakonnet river bridge

**From August 26, 2013 - September 1, 2013**

*Please note: Although the bridge is open to vehicular traffic, the bridge is CLOSED to pedestrian and bicycle traffic.*

### Construction Status

#### Tiverton

The on-ramp from Route 138 (Main Road) to Route 24 South is open to traffic. Central Avenue and the temporary road connecting Quaker Avenue to Main Road are also open to traffic. The final pavement surface has been placed on Route 24 North and South.

#### Portsmouth

The final pavement surface has been placed on Route 24 North and South.

### Looking Ahead

Underwater work is ongoing to remove the forms that were originally used to construct the bridge piers in the water. Some of the final work for the project will include landscaping, installing bridge plaques, and working on decorative lighting.



For more information, contact RIDOT Customer Service at [customerservice@dot.ri.gov](mailto:customerservice@dot.ri.gov) or call 222-2450 weekdays from 7:30 a.m. to 4 p.m. The above activities are weather-dependent and are based on the best information available to RIDOT at the time of this update (August 23, 2013).

Additional information is available on RIDOT's Facebook page at [www.facebook.com/RIDOTNews](http://www.facebook.com/RIDOTNews) or Twitter feed at [www.twitter.com/RIDOTNews](http://www.twitter.com/RIDOTNews).



# Community Update

## sakonnet river bridge

**From August 19-25, 2013**

*Please note: Although the bridge is open to vehicular traffic, the bridge is CLOSED to pedestrian and bicycle traffic.*

### Ongoing Work

#### Tiverton

The on-ramp from Route 138 (Main Road) to Route 24 SB is open to traffic. Central Avenue and the temporary road connecting Quaker Avenue to Main Road are also open to traffic. The final pavement surface has been placed on Route 24 NB & SB.

#### Portsmouth

The final pavement surface has been placed on Route 24 NB & SB.

### Looking Ahead

The contractor will be installing final pavement markings on Route 24 within the next couple of weeks.



For more information, contact RIDOT Customer Service at [customerservice@dot.ri.gov](mailto:customerservice@dot.ri.gov) or call 222-2450 weekdays from 7:30 a.m. to 4 p.m. The above activities are weather-dependent and are based on the best information available to RIDOT at the time of this update (August 15, 2013).

Additional information is available on RIDOT's Facebook page at [www.facebook.com/RIDOTNews](http://www.facebook.com/RIDOTNews) or Twitter feed at [www.twitter.com/RIDOTNews](http://www.twitter.com/RIDOTNews).



# Community Update

## sakonnet river bridge

**From August 12, 2013 – August 18, 2013**

*Please note: Although the bridge is open to vehicular traffic, the bridge is CLOSED to pedestrian and bicycle traffic.*

### Ongoing Work

#### Tiverton

The on-ramp from Route 138 (Main Road) to Route 24 South is open to traffic. Central Avenue and the temporary road connecting Quaker Avenue to Main Road are also open to traffic. The final pavement surface has been placed on Route 24 North and South.

#### Portsmouth

The final pavement surface has been placed on Route 24 North and South.

### Looking Ahead

The contractor will be installing final pavement markings on Route 24 within the next few weeks.



For more information, contact RIDOT Customer Service at [customerservice@dot.ri.gov](mailto:customerservice@dot.ri.gov) or call 222-2450 weekdays from 7:30 a.m. to 4 p.m. The above activities are weather-dependent and are based on the best information available to RIDOT at the time of this update (August 9, 2013).

Additional information is available on RIDOT's Facebook page at [www.facebook.com/RIDOTNews](http://www.facebook.com/RIDOTNews) or Twitter feed at [www.twitter.com/RIDOTNews](http://www.twitter.com/RIDOTNews).



# Community Update

## sakonnet river bridge

**From August 4-11, 2013**

*Please note: Although the bridge is open to vehicular traffic, the bridge is CLOSED to pedestrian and bicycle traffic.*

### Ongoing Work

#### Tiverton

The on-ramp from Route 138 (Main Road) to Route 24 SB is open to traffic. Central Avenue and the temporary road connecting Quaker Avenue to Main Road are also open to traffic. The final pavement surface has been placed on Route 24 NB & SB.

#### Portsmouth

The final pavement surface has been placed on Route 24 NB & SB.

### Looking Ahead

The contractor will be setting rumble strips along the edge of the roadway. These are milled in the pavement as a safety measure to alert motorists that they have strayed out of the main lanes of travel. The contractor also will be installing final pavement markings on Route 24.



For more information, contact RIDOT Customer Service at [customerservice@dot.ri.gov](mailto:customerservice@dot.ri.gov) or call 222-2450 weekdays from 7:30 a.m. to 4 p.m. The above activities are weather-dependent and are based on the best information available to RIDOT at the time of this update (August 2, 2013).

Additional information is available on RIDOT's Facebook page at [www.facebook.com/RIDOTNews](http://www.facebook.com/RIDOTNews) or Twitter feed at [www.twitter.com/RIDOTNews](http://www.twitter.com/RIDOTNews).



# Community Update

## sakonnet river bridge

**From July 28 - August 3, 2013**

*Please note: Although the bridge is open to vehicular traffic, the bridge is CLOSED to pedestrian and bicycle traffic.*

### Ongoing Work

#### Tiverton

The on-ramp from Route 138 (Main Road) to Route 24 SB is open to traffic. Central Avenue is open to traffic. The temporary road connecting Quaker Avenue to Main Road is open to traffic. Grinding operations are complete, with paving operations to start Sunday night, July 28 at 7 p.m. Lane closures on Route 24 North and South are planned Sunday through Thursday nights from 7 p.m. to 6 a.m. the following day.

#### Portsmouth

The final pavement surface has been placed on Route 24 North and South.

### Looking Ahead

Following placement of the final surface course on the Tiverton side, the contractor will be setting rumble strips along the edge of the roadway. These are milled in the pavement as a safety measure to alert motorists that they have strayed out of the main lanes of travel. The contractor also will be installing final pavement markings on Route 24.



For more information, contact RIDOT Customer Service at [customerservice@dot.ri.gov](mailto:customerservice@dot.ri.gov) or call 222-2450 weekdays from 7:30 a.m. to 4 p.m. The above activities are weather-dependent and are based on the best information available to RIDOT at the time of this update (July 26, 2013).

Additional information is available on RIDOT's Facebook page at [www.facebook.com/RIDOTNews](http://www.facebook.com/RIDOTNews) or Twitter feed at [www.twitter.com/RIDOTNews](http://www.twitter.com/RIDOTNews).



# Community Update

## sakonnet river bridge

**From July 21-27, 2013**

*Please note: Although the bridge is open to vehicular traffic, the bridge is CLOSED to pedestrian and bicycle traffic.*

### Ongoing Work

#### Tiverton

The on-ramp from Route 138 (Main Road) to Route 24 SB is open to traffic. Central Avenue is open to traffic. The temporary road connecting Quaker Avenue to Main Road is open to traffic. Grinding operations are complete, with paving operations to start soon.

#### Portsmouth

The final pavement surface has been placed on Route 24 NB & SB.

### Looking Ahead

Paving for the final surface course on the East approach in Tiverton is tentatively scheduled for the end of July.



For more information, contact RIDOT Customer Service at [customerservice@dot.ri.gov](mailto:customerservice@dot.ri.gov) or call 222-2450 weekdays from 7:30 a.m. to 4 p.m. The above activities are weather-dependent and are based on the best information available to RIDOT at the time of this update (July 18, 2013).

Additional information is available on RIDOT's Facebook page at [www.facebook.com/RIDOTNews](http://www.facebook.com/RIDOTNews) or Twitter feed at [www.twitter.com/RIDOTNews](http://www.twitter.com/RIDOTNews).



# Community Update

## sakonnet river bridge

**From July 14-20, 2013**

*Please note: Although the bridge is open to vehicular traffic, the bridge is CLOSED to pedestrian and bicycle traffic.*

### Ongoing Work

#### Tiverton

The on-ramp from Route 138 (Main Road) to Route 24 SB is open to traffic. Central Avenue is open to traffic. The temporary road connecting Quaker Avenue to Main Road is operational. Grinding and paving operations to start on Sunday night.

#### Portsmouth

The final pavement surface has been placed on Route 24 NB & SB.

### Looking Ahead

Grinding, raising structures to grade and paving final surface course on East approach in Tiverton scheduled for Monday, Tuesday, Wednesday and Thursday nights.



For more information, contact RIDOT Customer Service at [customerservice@dot.ri.gov](mailto:customerservice@dot.ri.gov) or call 222-2450 weekdays from 7:30 a.m. to 4 p.m. The above activities are weather-dependent and are based on the best information available to RIDOT at the time of this update (July 11, 2013).

Additional information is available on RIDOT's Facebook page at [www.facebook.com/RIDOTNews](http://www.facebook.com/RIDOTNews) or Twitter feed at [www.twitter.com/RIDOTNews](http://www.twitter.com/RIDOTNews).